RESOLUTION No. 2018-5

CONTRACT AGREEMENT RENEWAL Emergency and Transportation Revolving, ETR Fund

WHEREAS, the Ottawa County, Board of County Commissioners has entered into to a Contract Agreement(s) with the Oklahoma Cooperative Circuit Engineering Districts Board for certain road and bridge construction projects or for Compressed Natural Gas vehicles, and

WHEREAS, the expiration date of the following Contract Agreement(s) is the 30th day of June, 2018, unless it is renewed in the manner provided in the said Contract Agreement(s), and

WHEREAS, it is the desire of the Ottawa County, Board of County Commissioners to extend the Contract Agreements(s) for the following described project(s) and reason(s):

Project Number	Date Approved	Reason for Renewal
ETRCR1-58-2(02)14	6/25/14	Not complete
ETRCR1-58-2(03)14	6/25/14	
ETDODA SO OGOVA		
ETRCR1-58-2(04)14	6/25/14	
ETRCR1-58-2(05)14	6/25/14	
ETRCR1-58-2(06)14	6/25/14	
ETRCR1-58-3(07)14	6/25/14	
ETRCR1-58-3(08)14	6/25/14	
ETRCR1-58-3(09)14	6/25/14	

ETRCNG1-58-3(10)16	3/24/16	not complete	
THEREFORE, be it resolved 30th day of June, 2019.	d that the aforesa	aid Contract Agreement(s) be, and are	e hereby renewed to the
IN WITNESS WHEREOF, the below written.	ne parties have e	executed this Contract Agreement as	of the latest date shown
Ottawa C Board of County Commiss Oklahoma	ounty ioners of	Oklahoma Cooperative Circui Engineering Districts Board	t
Classification County Commissioner	term	Poord Mombay	
Persell Larlo		Board Member	
County Commissioner		Board Member	
John Clarke			
County Commissioner		Board Member	
Date ATTEST: County Clerk	TAWA COLINTY & 1907 # 1	Date	
Circuit Engineering Di	strict #1		
President / Board Mer	mber		
Date			

RESOLUTION #2018-05

CONTRACT AGREEMENT RENEWAL Emergency and Transportation Revolving, ETR Fund

WHEREAS, the Ottawa County, Board of County Commissioners has entered into to a Contract Agreement(s) with the Oklahoma Cooperative Circuit Engineering Districts Board for certain road and bridge construction projects or for Compressed Natural Gas vehicles, and

WHEREAS, the expiration date of the following Contract Agreement(s) is the 30th day of June, 2018, unless it is renewed in the manner provided in the said Contract Agreement(s), and

WHEREAS, it is the desire of the Ottawa County, Board of County Commissioners to extend the Contract Agreements(s) for the following described project(s) and reason(s):

Project Number	Date Approved	Reason for Renewal
ETRCR1-58-2(02)14	6/25/14	Notcomplete
ETRCR1-58-2(03)14	6/25/14	
ETRCR1-58-2(04)14	6/25/14	
ETRCR1-58-2(05)14	6/25/14	
ETRCR1-58-2(06)14	6/25/14	
ETRCR1-58-3(07)14	6/25/14	
ETRCR1-58-3(08)14	6/25/14	
ETRCR1-58-3(09)14	6/25/14	

ETRCNG1-58-3(10)16	3/24/16	not complete
THEREFORE, be it resolve 30th day of June, 2019.	d that the aforesa	aid Contract Agreement(s) be, and are hereby renewed to the
IN WITNESS WHEREOF, to below written.	he parties have e	executed this Contract Agreement as of the latest date show
Ottawa O Board of County Commiss Oklahoma	County sioners of	Oklahoma Cooperative Circuit Engineering Districts Board
County Commissioner	in	Board Member
County Commissioner		Board Member
John Cluke County Commissioner 4.23-18 Date	TAWA COLINIY	Board Member 6-28-18 Date
ATTEST:	2019	
Robin Michell County Clerk	\	
Circuit Engineering D Lussell Larls President / Board Mer		

6-21-18 Date